

# SiyaBusa ERP

Enterprise Resource Planning System

## Launch Plan

✓ Production Ready

✓ 25+ Modules

✓ AWS Deployed

✓ 400+ APIs

✓ Multi-Tenant

✓ AI-Powered

Generated: January 2, 2026

Confidential & Proprietary

# Table of Contents

---

1. docs/ACTION PLAN AND CHECKLIST

---

# docs/ACTION PLAN AND CHECKLIST

---

## SiyaBusa ERP - Master Action Plan & Checklist

---

### Launch Execution Plan

---

January - April 2026

---

*Start Date: January 2, 2026*

---

### MASTER CHECKLIST (Sequential Order)

---

#### Phase 1: IMMEDIATE (This Week - Jan 2-8, 2026)

---

##### Day 1-2 (Jan 2-3): Foundation Setup

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Day 3-4 (Jan 4-5): Outreach Preparation**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Day 5-7 (Jan 6-8): First Outreach Wave**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

---

**Phase 2: WEEK 2 (Jan 9-15, 2026)**

---

**Investor Pipeline**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

## Beta Partner Pipeline

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

## Content & Marketing

- [object Object]
- [object Object]
- [object Object]
- [object Object]

---

## Phase 3: WEEK 3-4 (Jan 16-31, 2026)

---

## Investor Progress

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Beta Partner Progress**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Content & Marketing**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

---

**Phase 4: FEBRUARY 2026**

---

**Week 1-2 (Feb 1-14)**

**Funding**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

## **Beta Program**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

## **Content**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

## **Week 3-4 (Feb 15-28)**

### **Funding**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

## **Beta Program**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Content**

- [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
- 

**Phase 5: MARCH 2026**

---

**Week 1-2 (Mar 1-14)**

**Funding**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Beta Program**

- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Content**

- [object Object]
- [object Object]
- [object Object]
- [object Object]



**Week 3-4 (Mar 15-31)**

**Pre-Launch**

- [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
- 

**Phase 6: APRIL 2026 (LAUNCH)**

---

**Week 1 (Apr 1-7) - LAUNCH WEEK**

- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]
- [object Object]

**Week 2-4 (Apr 8-30)**

- [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
-



# DETAILED TIMELINE

## January 2026

### WEEK 1 (Jan 2-8)

- |       |                                                      |
|-------|------------------------------------------------------|
| Mon 2 | Review materials, update contact info, prep LinkedIn |
| Tue 3 | Set up email, domain check, landing page             |
| Wed 4 | Build investor list (10), beta partner list (30)     |
| Thu 5 | Message friend, customize templates, set up Calendly |
| Fri 6 | Send first 5 investor messages                       |
| Sat 7 | Send first 10 beta partner messages                  |
| Sun 8 | First LinkedIn post, connect with 20 people          |

### WEEK 2 (Jan 9-15)

- |        |                                    |
|--------|------------------------------------|
| Mon 9  | Follow up Week 1 outreach          |
| Tue 10 | Send 5 more investor messages      |
| Wed 11 | Schedule demos, prepare scripts    |
| Thu 12 | Practice pitch, record yourself    |
| Fri 13 | Send 10 more beta partner messages |
| Sat 14 | Second LinkedIn post               |
| Sun 15 | Review week, plan adjustments      |

### WEEK 3 (Jan 16-22)

- |        |                                   |
|--------|-----------------------------------|
| Mon 16 | First investor demo(s)            |
| Tue 17 | First beta partner demo(s)        |
| Wed 18 | Send SAFE to interested investors |
| Thu 19 | Follow up all conversations       |
| Fri 20 | Onboard first beta partner        |
| Sat 21 | LinkedIn post                     |
| Sun 22 | Review, plan content              |

### WEEK 4 (Jan 23-31)

- |        |                              |
|--------|------------------------------|
| Mon 23 | Continue demos               |
| Tue 24 | More beta partner onboarding |
| Wed 25 | Record first demo video      |

|        |  |                                         |
|--------|--|-----------------------------------------|
| Thu 26 |  | Address investor due diligence          |
| Fri 27 |  | Weekly feedback call with beta partners |
| Sat 28 |  | LinkedIn post                           |
| Sun 29 |  | Month review, plan February             |
| Mon 30 |  | Publish demo video                      |
| Tue 31 |  | Monthly summary, adjust strategy        |

## February 2026

---

### WEEK 1 (Feb 1-7)

---

Focus: Close first investor, reach 10 beta partners

- Daily: Follow up all leads
- Mon/Wed/Fri: New outreach
- Tue/Thu: Demos
- Weekend: Content creation

### WEEK 2 (Feb 8-14)

---

Focus: R500K+ committed, formal beta feedback

- Investor negotiation/closing
- Beta partner feedback sessions
- Content: 2 LinkedIn posts, 1 video

### WEEK 3 (Feb 15-21)

---

Focus: R1.5M target, 15 beta partners

- Continue closing investors
- Expand beta program
- Hire CSM (interviews)

### WEEK 4 (Feb 22-28)

---

Focus: Funding nearly complete, testimonials

- First testimonial video
- Press/media outreach begins
- CSM onboarding

## March 2026

---

### WEEK 1-2 (Mar 1-14)

---

Focus: Close funding, 20+ beta partners

- Final investor closing
- Funds transfer
- Begin paid ads (small test budget)
- Team fully onboarded

### WEEK 3-4 (Mar 15-31)

---

Focus: Launch preparation

- Final beta feedback
- Conversion offers sent
- Launch materials finalized
- Press release ready
- Systems tested for scale

## April 2026

---

### WEEK 1 (Apr 1-7) - LAUNCH

---

- Public launch announcement
- All marketing channels active
- First paid conversions
- Media coverage

### WEEK 2-4 (Apr 8-30)

---

- Customer acquisition mode
  - Optimize based on early results
  - Scale what works
  - Target: 5+ paying customers, R50K+ MRR
-

## KEY MILESTONES

| Date   | Milestone                    | Success Metric                    |
|--------|------------------------------|-----------------------------------|
| Jan 8  | First outreach wave complete | 15+ messages sent                 |
| Jan 15 | First demos scheduled        | 3+ demos booked                   |
| Jan 22 | First beta partner onboarded | 1+ active user                    |
| Jan 31 | Beta program traction        | 5+ beta partners                  |
| Feb 14 | First investor committed     | R500K+ committed                  |
| Feb 28 | Funding momentum             | R1.5M+ committed                  |
| Mar 15 | Funding complete             | R2.85M secured                    |
| Mar 31 | Launch ready                 | 20+ beta partners, all systems go |
| Apr 7  | PUBLIC LAUNCH                | Live and taking customers         |
| Apr 30 | First revenue                | 5+ paying customers               |



# WEEKLY TRACKING TEMPLATE

Week of: \_\_\_\_\_

## Metrics

| Metric                     | Target | Actual | Notes |
|----------------------------|--------|--------|-------|
| Investor messages sent     |        |        |       |
| Investor demos conducted   |        |        |       |
| Investor commitments       |        |        |       |
| Beta partner messages sent |        |        |       |
| Beta partner demos         |        |        |       |
| Beta partners onboarded    |        |        |       |
| LinkedIn posts published   |        |        |       |
| LinkedIn connections added |        |        |       |
| Videos created             |        |        |       |

## Top 3 Priorities This Week

- 1.
- 2.
- 3.

**Blockers/Issues**

**Wins**

**Next Week Focus**

---

## **QUICK START (Do These First)**

---

### **Today (January 2, 2026)**

---

1. [object Object]
2. [object Object]
3. [object Object]
4. [object Object]

### **Tomorrow (January 3, 2026)**

---

5. [object Object]
6. [object Object]
7. [object Object]
8. [object Object]

### **Day 3 (January 4, 2026)**

---

9. [object Object]
10. [object Object]
11. [object Object]

## Day 4-5 (January 5-6, 2026)

---

12. [object Object]

13. [object Object]

14. [object Object]

---

## DAILY HABITS (Once You're Rolling)

---

### Every Morning (30 min)

---

- [object Object]
- [object Object]
- [object Object]

### Every Day (1-2 hours)

---

- [object Object]
- [object Object]
- [object Object]

### Every Week

---

- [object Object]
- [object Object]
- [object Object]
- [object Object]



## Every Month

---

- [object Object]
  - [object Object]
  - [object Object]
- 



## IF YOU FALL BEHIND

---

### Priority Order (If Time is Limited)

---

1. [object Object]
2. [object Object]
3. [object Object]
4. [object Object]

### Minimum Viable Week

---

- [object Object]
  - [object Object]
  - [object Object]
  - [object Object]
- 
- 

**Start Now. Adjust as You Go.**

---

**The perfect plan executed poorly beats the imperfect plan never started.**

---

*Last Updated: January 2, 2026*