

SiyaBusa ERP

IMPLEMENTATION GUIDE

Marketing & Sales

Masaphokati Technologies (Pty) Ltd

Document Version: 1.0

Effective Date: January 2026

Department: Marketing

Classification: Public

WE RULE. WE GOVERN. WE EMPOWER.

SiyaBusa ERP - Implementation Guide

DEPLOYMENT ROADMAP

A guide to the implementation process, timeline, and requirements for new clients.

Go Live in 4-8 Weeks with Zero Risk

Our Proven 5-Phase Methodology

We've designed our implementation approach to get you live fast without cutting corners. Our methodology ensures you get maximum value with minimum disruption.

Phase 1: Discovery & Planning (Week 1)

Day 1-2: Kickoff & Business Process Mapping

What We Do:

- Executive kickoff meeting with your leadership team
- Document current business processes
- Identify pain points and improvement opportunities
- Define success metrics and KPIs
- Establish project governance structure

What You Get:

- Project charter document
- Process flow diagrams (as-is state)
- Gap analysis report
- Implementation roadmap
- Resource allocation plan

Your Team's Role:

- Assign project sponsor (C-level)
- Identify department champions (1-2 hours/day)
- Provide access to current systems
- Share business process knowledge

Day 3-4: Data Assessment & Migration Planning

What We Do:

- Audit existing data sources
- Assess data quality and cleanliness
- Define migration scope and strategy
- Create data mapping specifications
- Establish data validation rules

What You Get:

- Data inventory report
- Migration plan with timelines
- Data cleanup guidelines
- Validation checklists

Day 5: Configuration Blueprint

What We Do:

- Define chart of accounts structure
- Map organizational hierarchy
- Configure security roles
- Define approval workflows
- Plan integrations (banks, SARS, etc.)

What You Get:

- System configuration specification
- Security matrix
- Workflow diagrams
- Integration architecture

Phase 1 Deliverables:

Project plan with milestones

Resource allocation matrix

Risk register

Communication plan

Training schedule

Phase 2: System Configuration (Week 2-3)

Week 2: Core Setup

What We Configure:

Company Settings

- Company information and branding
- Fiscal year and periods
- Currency settings (ZAR primary)
- Regional settings (SA)

Chart of Accounts

- Account structure (based on your requirements)
- Financial dimensions
- Cost centers and departments
- Reporting hierarchies

Security & Access

- User accounts
- Role-based permissions
- Approval authorities
- Password policies

Master Data

- Customer records
- Supplier records
- Product/service catalog
- Employee data

Week 3: Module Configuration

Financial Accounting

- Tax codes (VAT, withholding)
- Bank accounts and integration
- Payment terms and methods
- Aging buckets
- Financial report layouts

HR & Payroll

- PAYE tax tables (current year)
- UIF and SDL settings
- Leave policies (BCEA)
- Pay cycles and calendars
- Benefit structures

Inventory & Warehouse

- Warehouse structure
- Bin locations
- Valuation methods
- Reorder rules
- Barcode configuration

Sales & Purchase

- Document numbering
- Approval workflows
- Pricing structures
- Terms and conditions templates

Phase 2 Deliverables:

Fully configured system

Master data loaded

Test accounts created

Integration points connected

Phase 3: Data Migration (Week 3-4)

Migration Approach

What We Migrate:

Data Type	Typical Volume	Method
Chart of Accounts	100-500 accounts	Template import
Customers	100-10,000	CSV import
Suppliers	50-5,000	CSV import
Products/Items	100-50,000	CSV import
Employees	10-500	Template import
Open Transactions	Varies	Selective migration
Historical Data	1-3 years	Optional import

Migration Process

Step 1: Data Extraction

- Export from source systems
- Standardize formats
- Initial quality check

Step 2: Data Cleansing

- Remove duplicates
- Standardize naming
- Fix data errors
- Validate references

Step 3: Data Transformation

- Map to SiyaBusa fields
- Apply business rules
- Generate import files

Step 4: Test Import

- Load to test environment
- Validate data integrity
- Run reconciliation checks
- Fix any issues

Step 5: Production Import

- Final data refresh

- Production import
- Post-import validation
- Sign-off

Phase 3 Deliverables:

Clean, validated data in system

Data reconciliation report

Migration sign-off document

Phase 4: Training (Week 5-6)

Training Approach

We believe in **role-based training** — each person learns what they need to do their job effectively.

Training Tracks

Executive Track (2 hours)

- Dashboard navigation
- KPI interpretation
- Report access
- Mobile access

Finance Track (2 days)

- GL transactions
- AP and AR processes
- Bank reconciliation
- Month-end close
- Financial reporting
- SARS submissions

Operations Track (2 days)

- Sales order processing
- Purchase orders
- Inventory management
- Warehouse operations
- Manufacturing (if applicable)

HR Track (1 day)

- Employee management
- Payroll processing
- Leave management
- Compliance reporting

System Admin Track (1 day)

- User management
- Security configuration
- System settings
- Troubleshooting

Training Methods

Method	Duration	Best For
Classroom	Full day	Initial training, complex modules
Virtual	2-4 hours	Remote teams, refreshers
One-on-One	1-2 hours	Executives, specialists
Self-Paced	Varies	Reinforcement, reference

Training Materials

- Video tutorials (module by module)
- Quick reference guides
- Process checklists
- FAQ documents
- Test scenarios for practice

Phase 4 Deliverables:

All users trained on relevant functions

Training completion records

Training materials for reference

Super-users identified and certified

Phase 5: Go-Live & Support (Week 6-8)

Go-Live Options

Option A: Big Bang

- All modules go live simultaneously
- Best for: Smaller companies, simpler implementations
- Risk: Higher, but faster overall

Option B: Phased

- Modules go live in stages
- Best for: Larger companies, complex operations
- Risk: Lower, but longer timeline

Option C: Parallel Running

- Both systems run together for 2-4 weeks
- Best for: Risk-averse organizations
- Risk: Lowest, but more work during transition

Go-Live Week Activities

Day 1: Final Preparation

- Final data refresh
- System health check
- User access verification
- Communication to all staff

Day 2-3: Go-Live

- Switch to live system
- On-site support available
- Issue tracking and resolution
- Hourly check-ins

Day 4-5: Stabilization

- Process first real transactions
- Address any issues
- Additional coaching as needed
- Daily status meetings

Hyper-Care Period (2-4 weeks post go-live)

What's Included:

- Dedicated support contact

- Daily check-ins (first week)
- Issue priority escalation
- Additional training as needed
- Performance monitoring
- First month-end support

Phase 5 Deliverables:

Live, operational system

First transactions processed

Issues resolved

Team confident and capable

Implementation Packages

Self-Service (Starter Plan)

Price: Free

Best For: Small businesses (under 10 users)

What You Get:

- Online setup wizard
- Video tutorials
- Documentation
- Email support
- Community forum

What You Do:

- Configure the system yourself
- Import your own data
- Train your own team

Guided Implementation

Price: R25,000

Duration: 4 weeks

Best For: Growing SMEs (10-50 users)

What's Included:

- Dedicated implementation consultant
- System configuration

- Data migration (up to 50,000 records)
- 5 hours of training
- Go-live support
- 2 weeks hyper-care

Full Implementation

Price: R75,000 - R200,000 (based on complexity)

Duration: 8-12 weeks

Best For: Larger organizations (50+ users)

What's Included:

- Dedicated project manager
 - Full discovery and planning
 - Complete system configuration
 - Unlimited data migration
 - Custom workflows and reports
 - 20+ hours of training
 - Process optimization consulting
 - 4 weeks hyper-care
 - Change management support
 - Executive sponsorship coaching
-

Success Factors

What Makes Implementations Succeed

1. Executive Sponsorship

A C-level champion who drives adoption and removes obstacles.

2. Dedicated Resources

Team members with time allocated to the project (not on top of day job).

3. Data Quality

Clean, accurate data in source systems makes migration smooth.

4. Clear Objectives

Defined success criteria everyone agrees on.

5. Change Management

Communication and buy-in from all affected staff.

Common Pitfalls to Avoid

Scope Creep — Adding requirements mid-project

Poor Data — Garbage in, garbage out

Under-Resourcing — Team too busy with day jobs

No Testing — Skipping UAT to save time

Training Shortcuts — Users not ready at go-live

Timeline Expectations

Company Size	Complexity	Timeline
Small (10-25 users)	Low	4-5 weeks
Small (10-25 users)	Medium	5-6 weeks
Medium (25-100 users)	Low	5-6 weeks
Medium (25-100 users)	Medium	6-8 weeks
Medium (25-100 users)	High	8-10 weeks
Large (100+ users)	Medium	8-10 weeks
Large (100+ users)	High	10-12 weeks

Complexity Factors:

- Number of modules
 - Data migration volume
 - Integration requirements
 - Custom requirements
 - Multi-location setup
-

Post-Implementation Support

Standard Support (Included)

- Email support (48-hour response)
- Knowledge base access
- Software updates
- Security patches

Priority Support (+R2,000/mo)

- 4-hour response time
- Phone support (business hours)
- Screen sharing sessions

Premium Support (+R5,000/mo)

- 1-hour response time
- 24/7 support
- Dedicated support agent
- Quarterly business reviews

Enterprise Support (+R10,000/mo)

- 30-minute response time
 - Dedicated support team
 - On-site support (4 visits/year)
 - Custom SLA
-

Ready to Start?

Next Steps

1. **Book a Discovery Call** — 30 minutes to understand your needs
2. **Receive a Proposal** — Scope, timeline, and investment
3. **Kick Off** — Start your transformation

Contact:

sibusiso@sbgsgroup.co.za

+27 74 012 6873

www.siyabusa.co.za

We Rule. We Govern. We Empower.

© 2026 SiyaBusa ERP. All rights reserved.