

SiyaBusa ERP

ACTION PLAN AND CHECKLIST

Investor & Partner Documentation

Masaphokati Technologies (Pty) Ltd

Document Version: 1.0

Effective Date: January 2026

Department: Executive

Classification: Confidential

WE RULE. WE GOVERN. WE EMPOWER.

SiyaBusa ERP - Master Action Plan & Checklist

Launch Execution Plan

January - April 2026

Start Date: January 2, 2026

MASTER CHECKLIST (Sequential Order)

Phase 1: IMMEDIATE (This Week - Jan 2-8, 2026)

Day 1-2 (Jan 2-3): Foundation Setup

- ☐ 1.1 Review all pitch materials created
- ☐ 1.2 Add your contact details to all documents
- ☐ 1.3 Create/update your LinkedIn profile for founder positioning
- ☐ 1.4 Set up a professional email (e.g., founder@siyabusa.co.za)
- ☐ 1.5 Register domain siyabusa.co.za (if not done)
- ☐ 1.6 Create a simple landing page or update existing site

Day 3-4 (Jan 4-5): Outreach Preparation

- ☐ 1.7 Make list of 10 potential investors (angels, VCs, HNWIs)
- ☐ 1.8 Make list of 30 potential beta partners (5 per industry)
- ☐ 1.9 Send message to friend about helping (video/marketing)
- ☐ 1.10 Customize LinkedIn outreach templates with your voice
- ☐ 1.11 Set up Calendly or similar for demo scheduling
- ☐ 1.12 Prepare demo environment (clean data, test accounts)

Day 5-7 (Jan 6-8): First Outreach Wave

- ☐ 1.13 Send first 5 investor outreach messages (LinkedIn)
- ☐ 1.14 Send first 10 beta partner outreach messages
- ☐ 1.15 Publish first LinkedIn post (Problem Statement)
- ☐ 1.16 Connect with 20 relevant people on LinkedIn
- ☐ 1.17 Follow up with friend about helping

Phase 2: WEEK 2 (Jan 9-15, 2026)

Investor Pipeline

- ☐ 2.1 Follow up on Week 1 investor outreach
- ☐ 2.2 Send 5 more investor outreach messages
- ☐ 2.3 Schedule first investor demos/calls

- ☐ **2.4** Prepare investor demo script (15-20 minutes)
- ☐ **2.5** Practice investor pitch (record yourself)

Beta Partner Pipeline

- ☐ **2.6** Follow up on Week 1 beta partner outreach
- ☐ **2.7** Send 10 more beta partner messages
- ☐ **2.8** Schedule first beta partner demos
- ☐ **2.9** Prepare beta partner demo script (30 minutes)
- ☐ **2.10** Create beta partner onboarding checklist

Content & Marketing

- ☐ **2.11** Publish second LinkedIn post (Launch Announcement)
 - ☐ **2.12** Connect with 30 more relevant people
 - ☐ **2.13** Start planning first demo video (if friend available)
 - ☐ **2.14** Create content calendar for January
-

Phase 3: WEEK 3-4 (Jan 16-31, 2026)

Investor Progress

- ☐ **3.1** Conduct first investor demos
- ☐ **3.2** Send SAFE documents to interested investors
- ☐ **3.3** Address investor questions/due diligence
- ☐ **3.4** Follow up on all investor conversations
- ☐ **3.5** Expand investor list based on referrals

Beta Partner Progress

- ☐ **3.6** Onboard first 2-3 beta partners
- ☐ **3.7** Set up beta partner feedback system
- ☐ **3.8** Schedule weekly check-in calls
- ☐ **3.9** Continue beta partner outreach (target: 10 committed)
- ☐ **3.10** Document onboarding process improvements

Content & Marketing

- ☐ **3.11** Publish weekly LinkedIn posts (2 per week)
- ☐ **3.12** Record first product demo video

- ☐ **3.13** Create 3-5 short social media clips
 - ☐ **3.14** Write first blog post / article
 - ☐ **3.15** Reach 500+ LinkedIn connections
-

Phase 4: FEBRUARY 2026

Week 1-2 (Feb 1-14)

Funding

- ☐ **4.1** Close first investor (target: at least R500K committed)
- ☐ **4.2** Continue investor outreach
- ☐ **4.3** Prepare monthly investor update template
- ☐ **4.4** Set up proper financial tracking

Beta Program

- ☐ **4.5** Have 10+ beta partners actively using system
- ☐ **4.6** Conduct first formal feedback session
- ☐ **4.7** Prioritize and fix critical issues
- ☐ **4.8** Start collecting testimonial quotes

Content

- ☐ **4.9** Publish 4 LinkedIn posts
- ☐ **4.10** Release 2 demo videos
- ☐ **4.11** Create case study template
- ☐ **4.12** Plan launch event (if budget allows)

Week 3-4 (Feb 15-28)

Funding

- ☐ **4.13** Target: R1.5M+ committed
- ☐ **4.14** Begin fund transfer process
- ☐ **4.15** Set up proper company bank account
- ☐ **4.16** Hire Customer Success Manager (start March)

Beta Program

- ☐ **4.17** Have 15+ beta partners
- ☐ **4.18** Second feedback round
- ☐ **4.19** Implement top-requested features
- ☐ **4.20** Start planning conversion to paid

Content

- ☐ **4.21** First customer testimonial video
 - ☐ **4.22** 1,000+ LinkedIn connections
 - ☐ **4.23** First press/media outreach
 - ☐ **4.24** Prepare launch materials
-

Phase 5: MARCH 2026

Week 1-2 (Mar 1-14)

Funding

- ☐ **5.1** Close remaining funding (target: R2.85M total)
- ☐ **5.2** All funds transferred
- ☐ **5.3** Begin paid marketing campaigns
- ☐ **5.4** Hire remaining team members

Beta Program

- ☐ **5.5** 20+ beta partners
- ☐ **5.6** Final feedback collection
- ☐ **5.7** Prepare conversion offers
- ☐ **5.8** Identify case study candidates

Content

- ☐ **5.9** Launch video series
- ☐ **5.10** 5+ demo videos published
- ☐ **5.11** Press release drafted
- ☐ **5.12** Launch event planned

Week 3-4 (Mar 15-31)

Pre-Launch

- ☐ **5.13** Beta partners notified of conversion timeline
 - ☐ **5.14** Pricing page live
 - ☐ **5.15** Payment system ready
 - ☐ **5.16** Support processes documented
 - ☐ **5.17** Launch marketing campaign prepared
 - ☐ **5.18** Press/media lined up
-

Phase 6: APRIL 2026 (LAUNCH)

Week 1 (Apr 1-7) - LAUNCH WEEK

- ☐ **6.1** Public launch announcement
- ☐ **6.2** Press release distributed
- ☐ **6.3** LinkedIn launch campaign live
- ☐ **6.4** Google Ads campaign live
- ☐ **6.5** Convert first beta partners to paid
- ☐ **6.6** Launch event (if planned)

Week 2-4 (Apr 8-30)

- ☐ **6.7** First paying customers (target: 5)
 - ☐ **6.8** First MRR recorded
 - ☐ **6.9** Continue marketing campaigns
 - ☐ **6.10** Onboard new customers
 - ☐ **6.11** Collect first paid customer testimonials
 - ☐ **6.12** Monthly investor report
-

DETAILED TIMELINE

January 2026

WEEK 1 (Jan 2-8)

Mon 2	Review materials, update contact info, prep LinkedIn
Tue 3	Set up email, domain check, landing page
Wed 4	Build investor list (10), beta partner list (30)
Thu 5	Message friend, customize templates, set up Calendly
Fri 6	Send first 5 investor messages
Sat 7	Send first 10 beta partner messages
Sun 8	First LinkedIn post, connect with 20 people

WEEK 2 (Jan 9-15)

Mon 9	Follow up Week 1 outreach
Tue 10	Send 5 more investor messages
Wed 11	Schedule demos, prepare scripts
Thu 12	Practice pitch, record yourself
Fri 13	Send 10 more beta partner messages
Sat 14	Second LinkedIn post
Sun 15	Review week, plan adjustments

WEEK 3 (Jan 16-22)

Mon 16	First investor demo(s)
Tue 17	First beta partner demo(s)
Wed 18	Send SAFE to interested investors
Thu 19	Follow up all conversations
Fri 20	Onboard first beta partner
Sat 21	LinkedIn post
Sun 22	Review, plan content

WEEK 4 (Jan 23-31)

Mon 23	Continue demos
Tue 24	More beta partner onboarding
Wed 25	Record first demo video
Thu 26	Address investor due diligence
Fri 27	Weekly feedback call with beta partners
Sat 28	LinkedIn post

Sun 29		Month review, plan February
Mon 30		Publish demo video
Tue 31		Monthly summary, adjust strategy

February 2026

WEEK 1 (Feb 1-7)

Focus: Close first investor, reach 10 beta partners

- Daily: Follow up all leads
- Mon/Wed/Fri: New outreach
- Tue/Thu: Demos
- Weekend: Content creation

WEEK 2 (Feb 8-14)

Focus: R500K+ committed, formal beta feedback

- Investor negotiation/closing
- Beta partner feedback sessions
- Content: 2 LinkedIn posts, 1 video

WEEK 3 (Feb 15-21)

Focus: R1.5M target, 15 beta partners

- Continue closing investors
- Expand beta program
- Hire CSM (interviews)

WEEK 4 (Feb 22-28)

Focus: Funding nearly complete, testimonials

- First testimonial video
- Press/media outreach begins
- CSM onboarding

March 2026

WEEK 1-2 (Mar 1-14)

Focus: Close funding, 20+ beta partners

- Final investor closing
- Funds transfer
- Begin paid ads (small test budget)
- Team fully onboarded

WEEK 3-4 (Mar 15-31)

Focus: Launch preparation

- Final beta feedback
- Conversion offers sent
- Launch materials finalized
- Press release ready
- Systems tested for scale

April 2026

WEEK 1 (Apr 1-7) - LAUNCH

- Public launch announcement
- All marketing channels active
- First paid conversions
- Media coverage

WEEK 2-4 (Apr 8-30)

- Customer acquisition mode
- Optimize based on early results
- Scale what works
- Target: 5+ paying customers, R50K+ MRR

KEY MILESTONES

Date	Milestone	Success Metric
Jan 8	First outreach wave complete	15+ messages sent
Jan 15	First demos scheduled	3+ demos booked
Jan 22	First beta partner onboarded	1+ active user
Jan 31	Beta program traction	5+ beta partners
Feb 14	First investor committed	R500K+ committed
Feb 28	Funding momentum	R1.5M+ committed
Mar 15	Funding complete	R2.85M secured
Mar 31	Launch ready	20+ beta partners, all systems go
Apr 7	PUBLIC LAUNCH	Live and taking customers
Apr 30	First revenue	5+ paying customers

WEEKLY TRACKING TEMPLATE

Week of: _____

Metrics

Metric	Target	Actual	Notes
Investor messages sent			
Investor demos conducted			
Investor commitments			
Beta partner messages sent			
Beta partner demos			
Beta partners onboarded			
LinkedIn posts published			
LinkedIn connections added			
Videos created			

Top 3 Priorities This Week

- 1.
- 2.
- 3.

Blockers/Issues

Wins

Next Week Focus

QUICK START (Do These First)

Today (January 2, 2026)

1. **Read through all pitch materials** (1 hour)
2. **Update your LinkedIn headline** to "Founder, SiyaBusa ERP | Building SA's ERP Platform"
3. **Add contact details** to pitch documents
4. **Message your friend** about helping with video/marketing

Tomorrow (January 3, 2026)

5. **Create investor prospect list** (10 names)
6. **Create beta partner prospect list** (30 names, 5 per industry)
7. **Set up Calendly** for demo scheduling
8. **Test demo environment** - make sure system is working

Day 3 (January 4, 2026)

9. **Customize one LinkedIn outreach template** in your voice
10. **Send first 3 beta partner messages** (test the waters)
11. **Connect with 10 relevant people** on LinkedIn

Day 4-5 (January 5-6, 2026)

12. **Send first 5 investor messages**
 13. **Send remaining beta partner messages** (7 more)
 14. **Publish first LinkedIn post**
-

DAILY HABITS (Once You're Rolling)

Every Morning (30 min)

- Check LinkedIn messages and respond
- Check email for investor/partner responses
- Review day's priorities

Every Day (1-2 hours)

- Send 3-5 new outreach messages
- Follow up on pending conversations
- Connect with 5-10 new people on LinkedIn

Every Week

- Publish 2 LinkedIn posts
- Conduct demos as scheduled
- Weekly review of metrics
- Plan next week

Every Month

- Full metrics review
 - Adjust strategy based on results
 - Update investor(s) on progress
-

IF YOU FALL BEHIND

Priority Order (If Time is Limited)

1. **Investor conversations** - This unlocks everything else
2. **Beta partner demos** - Proves product-market fit
3. **LinkedIn outreach** - Pipeline building
4. **Content creation** - Can be caught up later

Minimum Viable Week

- 5 outreach messages
 - 1 demo
 - 1 LinkedIn post
 - Follow up all active conversations
-
-

Start Now. Adjust as You Go.

The perfect plan executed poorly beats the imperfect plan never started.

Last Updated: January 2, 2026