

# SiyaBusa ERP

## ACTION PLAN AND CHECKLIST

Investor & Partner Documentation

**Masaphokati Technologies (Pty) Ltd**

Document Version: 1.0

Effective Date: January 2026

Department: Executive

Classification: Confidential

---

WE RULE. WE GOVERN. WE EMPOWER.

## EXECUTION ROADMAP

A step-by-step execution plan and checklist for the fundraising and launch phases of SiyaBusa ERP.

# SiyaBusa ERP - Master Action Plan & Checklist

## Launch Execution Plan

January - April 2026

*Start Date: January 2, 2026*

## MASTER CHECKLIST (Sequential Order)

### Phase 1: IMMEDIATE (This Week - Jan 2-8, 2026)

#### Day 1-2 (Jan 2-3): Foundation Setup

- ☐ **1.1** Review all pitch materials created
- ☐ **1.2** Add your contact details to all documents
- ☐ **1.3** Create/update your LinkedIn profile for founder positioning
- ☐ **1.4** Set up a professional email (e.g., [founder@siyabusa.co.za](mailto:founder@siyabusa.co.za))
- ☐ **1.5** Register domain siyabusa.co.za (if not done)
- ☐ **1.6** Create a simple landing page or update existing site

#### Day 3-4 (Jan 4-5): Outreach Preparation

- ☐ **1.7** Make list of 10 potential investors (angels, VCs, HNWIs)
- ☐ **1.8** Make list of 30 potential beta partners (5 per industry)
- ☐ **1.9** Send message to friend about helping (video/marketing)
- ☐ **1.10** Customize LinkedIn outreach templates with your voice
- ☐ **1.11** Set up Calendly or similar for demo scheduling
- ☐ **1.12** Prepare demo environment (clean data, test accounts)

### Day 5-7 (Jan 6-8): First Outreach Wave

- ☐ **1.13** Send first 5 investor outreach messages (LinkedIn)
  - ☐ **1.14** Send first 10 beta partner outreach messages
  - ☐ **1.15** Publish first LinkedIn post (Problem Statement)
  - ☐ **1.16** Connect with 20 relevant people on LinkedIn
  - ☐ **1.17** Follow up with friend about helping
- 

## Phase 2: WEEK 2 (Jan 9-15, 2026)

---

### Investor Pipeline

- ☐ **2.1** Follow up on Week 1 investor outreach
- ☐ **2.2** Send 5 more investor outreach messages
- ☐ **2.3** Schedule first investor demos/calls
- ☐ **2.4** Prepare investor demo script (15-20 minutes)
- ☐ **2.5** Practice investor pitch (record yourself)

### Beta Partner Pipeline

- ☐ **2.6** Follow up on Week 1 beta partner outreach
- ☐ **2.7** Send 10 more beta partner messages
- ☐ **2.8** Schedule first beta partner demos
- ☐ **2.9** Prepare beta partner demo script (30 minutes)
- ☐ **2.10** Create beta partner onboarding checklist

### Content & Marketing

- ☐ **2.11** Publish second LinkedIn post (Launch Announcement)
  - ☐ **2.12** Connect with 30 more relevant people
  - ☐ **2.13** Start planning first demo video (if friend available)
  - ☐ **2.14** Create content calendar for January
- 

## Phase 3: WEEK 3-4 (Jan 16-31, 2026)

---

### Investor Progress

- ☐ **3.1** Conduct first investor demos
- ☐ **3.2** Send SAFE documents to interested investors

- ☐ **3.3** Address investor questions/due diligence
- ☐ **3.4** Follow up on all investor conversations
- ☐ **3.5** Expand investor list based on referrals

### **Beta Partner Progress**

- ☐ **3.6** Onboard first 2-3 beta partners
- ☐ **3.7** Set up beta partner feedback system
- ☐ **3.8** Schedule weekly check-in calls
- ☐ **3.9** Continue beta partner outreach (target: 10 committed)
- ☐ **3.10** Document onboarding process improvements

### **Content & Marketing**

- ☐ **3.11** Publish weekly LinkedIn posts (2 per week)
  - ☐ **3.12** Record first product demo video
  - ☐ **3.13** Create 3-5 short social media clips
  - ☐ **3.14** Write first blog post / article
  - ☐ **3.15** Reach 500+ LinkedIn connections
- 

## **Phase 4: FEBRUARY 2026**

---

### **Week 1-2 (Feb 1-14)**

#### **Funding**

- ☐ **4.1** Close first investor (target: at least R500K committed)
- ☐ **4.2** Continue investor outreach
- ☐ **4.3** Prepare monthly investor update template
- ☐ **4.4** Set up proper financial tracking

#### **Beta Program**

- ☐ **4.5** Have 10+ beta partners actively using system
- ☐ **4.6** Conduct first formal feedback session
- ☐ **4.7** Prioritize and fix critical issues
- ☐ **4.8** Start collecting testimonial quotes

## Content

- ☐ **4.9** Publish 4 LinkedIn posts
- ☐ **4.10** Release 2 demo videos
- ☐ **4.11** Create case study template
- ☐ **4.12** Plan launch event (if budget allows)

## Week 3-4 (Feb 15-28)

### Funding

- ☐ **4.13** Target: R1.5M+ committed
- ☐ **4.14** Begin fund transfer process
- ☐ **4.15** Set up proper company bank account
- ☐ **4.16** Hire Customer Success Manager (start March)

### Beta Program

- ☐ **4.17** Have 15+ beta partners
- ☐ **4.18** Second feedback round
- ☐ **4.19** Implement top-requested features
- ☐ **4.20** Start planning conversion to paid

## Content

- ☐ **4.21** First customer testimonial video
  - ☐ **4.22** 1,000+ LinkedIn connections
  - ☐ **4.23** First press/media outreach
  - ☐ **4.24** Prepare launch materials
- 

## Phase 5: MARCH 2026

---

### Week 1-2 (Mar 1-14)

### Funding

- ☐ **5.1** Close remaining funding (target: R2.85M total)
- ☐ **5.2** All funds transferred
- ☐ **5.3** Begin paid marketing campaigns
- ☐ **5.4** Hire remaining team members

## Beta Program

- ☐ **5.5** 20+ beta partners
- ☐ **5.6** Final feedback collection
- ☐ **5.7** Prepare conversion offers
- ☐ **5.8** Identify case study candidates

## Content

- ☐ **5.9** Launch video series
- ☐ **5.10** 5+ demo videos published
- ☐ **5.11** Press release drafted
- ☐ **5.12** Launch event planned

## Week 3-4 (Mar 15-31)

### Pre-Launch

- ☐ **5.13** Beta partners notified of conversion timeline
  - ☐ **5.14** Pricing page live
  - ☐ **5.15** Payment system ready
  - ☐ **5.16** Support processes documented
  - ☐ **5.17** Launch marketing campaign prepared
  - ☐ **5.18** Press/media lined up
- 

## Phase 6: APRIL 2026 (LAUNCH)

---

### Week 1 (Apr 1-7) - LAUNCH WEEK

- ☐ **6.1** Public launch announcement
- ☐ **6.2** Press release distributed
- ☐ **6.3** LinkedIn launch campaign live
- ☐ **6.4** Google Ads campaign live
- ☐ **6.5** Convert first beta partners to paid
- ☐ **6.6** Launch event (if planned)

### Week 2-4 (Apr 8-30)

- ☐ **6.7** First paying customers (target: 5)
- ☐ **6.8** First MRR recorded

- ☐ **6.9** Continue marketing campaigns
  - ☐ **6.10** Onboard new customers
  - ☐ **6.11** Collect first paid customer testimonials
  - ☐ **6.12** Monthly investor report
-

# DETAILED TIMELINE

## January 2026

### WEEK 1 (Jan 2-8)

|       |                                                      |
|-------|------------------------------------------------------|
| Mon 2 | Review materials, update contact info, prep LinkedIn |
| Tue 3 | Set up email, domain check, landing page             |
| Wed 4 | Build investor list (10), beta partner list (30)     |
| Thu 5 | Message friend, customize templates, set up Calendly |
| Fri 6 | Send first 5 investor messages                       |
| Sat 7 | Send first 10 beta partner messages                  |
| Sun 8 | First LinkedIn post, connect with 20 people          |

### WEEK 2 (Jan 9-15)

|        |                                    |
|--------|------------------------------------|
| Mon 9  | Follow up Week 1 outreach          |
| Tue 10 | Send 5 more investor messages      |
| Wed 11 | Schedule demos, prepare scripts    |
| Thu 12 | Practice pitch, record yourself    |
| Fri 13 | Send 10 more beta partner messages |
| Sat 14 | Second LinkedIn post               |
| Sun 15 | Review week, plan adjustments      |

### WEEK 3 (Jan 16-22)

|        |                                   |
|--------|-----------------------------------|
| Mon 16 | First investor demo(s)            |
| Tue 17 | First beta partner demo(s)        |
| Wed 18 | Send SAFE to interested investors |
| Thu 19 | Follow up all conversations       |
| Fri 20 | Onboard first beta partner        |
| Sat 21 | LinkedIn post                     |
| Sun 22 | Review, plan content              |

### WEEK 4 (Jan 23-31)

|        |                                         |
|--------|-----------------------------------------|
| Mon 23 | Continue demos                          |
| Tue 24 | More beta partner onboarding            |
| Wed 25 | Record first demo video                 |
| Thu 26 | Address investor due diligence          |
| Fri 27 | Weekly feedback call with beta partners |
| Sat 28 | LinkedIn post                           |
| Sun 29 | Month review, plan February             |



Mon 30 | Publish demo video  
Tue 31 | Monthly summary, adjust strategy

## February 2026

### WEEK 1 (Feb 1-7)

---

Focus: Close first investor, reach 10 beta partners

- Daily: Follow up all leads
- Mon/Wed/Fri: New outreach
- Tue/Thu: Demos
- Weekend: Content creation

### WEEK 2 (Feb 8-14)

---

Focus: R500K+ committed, formal beta feedback

- Investor negotiation/closing
- Beta partner feedback sessions
- Content: 2 LinkedIn posts, 1 video

### WEEK 3 (Feb 15-21)

---

Focus: R1.5M target, 15 beta partners

- Continue closing investors
- Expand beta program
- Hire CSM (interviews)

### WEEK 4 (Feb 22-28)

---

Focus: Funding nearly complete, testimonials

- First testimonial video
- Press/media outreach begins
- CSM onboarding

## March 2026

---

### WEEK 1-2 (Mar 1-14)

---

Focus: Close funding, 20+ beta partners

- Final investor closing
- Funds transfer
- Begin paid ads (small test budget)
- Team fully onboarded

### WEEK 3-4 (Mar 15-31)

---

Focus: Launch preparation

- Final beta feedback
- Conversion offers sent
- Launch materials finalized
- Press release ready
- Systems tested for scale

## April 2026

---

### WEEK 1 (Apr 1-7) - LAUNCH

---

- Public launch announcement
- All marketing channels active
- First paid conversions
- Media coverage

### WEEK 2-4 (Apr 8-30)

---

- Customer acquisition mode
- Optimize based on early results
- Scale what works
- Target: 5+ paying customers, R50K+ MRR

## KEY MILESTONES

---

| Date          | Milestone                    | Success Metric                    |
|---------------|------------------------------|-----------------------------------|
| <b>Jan 8</b>  | First outreach wave complete | 15+ messages sent                 |
| <b>Jan 15</b> | First demos scheduled        | 3+ demos booked                   |
| <b>Jan 22</b> | First beta partner onboarded | 1+ active user                    |
| <b>Jan 31</b> | Beta program traction        | 5+ beta partners                  |
| <b>Feb 14</b> | First investor committed     | R500K+ committed                  |
| <b>Feb 28</b> | Funding momentum             | R1.5M+ committed                  |
| <b>Mar 15</b> | Funding complete             | R2.85M secured                    |
| <b>Mar 31</b> | Launch ready                 | 20+ beta partners, all systems go |
| <b>Apr 7</b>  | PUBLIC LAUNCH                | Live and taking customers         |
| <b>Apr 30</b> | First revenue                | 5+ paying customers               |

---

# WEEKLY TRACKING TEMPLATE

---

Week of: \_\_\_\_\_

---

## Metrics

| Metric                     | Target | Actual | Notes |
|----------------------------|--------|--------|-------|
| Investor messages sent     |        |        |       |
| Investor demos conducted   |        |        |       |
| Investor commitments       |        |        |       |
| Beta partner messages sent |        |        |       |
| Beta partner demos         |        |        |       |
| Beta partners onboarded    |        |        |       |
| LinkedIn posts published   |        |        |       |
| LinkedIn connections added |        |        |       |
| Videos created             |        |        |       |

---

## Top 3 Priorities This Week

- 1.
- 2.
- 3.

## Blockers/Issues

## Wins

## Next Week Focus

---

# QUICK START (Do These First)

---

## Today (January 2, 2026)

---

1. **Read through all pitch materials** (1 hour)
2. **Update your LinkedIn headline** to "Founder, SiyaBusa ERP | Building SA's ERP Platform"

3. **Add contact details** to pitch documents
4. **Message your friend** about helping with video/marketing

## Tomorrow (January 3, 2026)

---

5. **Create investor prospect list** (10 names)
6. **Create beta partner prospect list** (30 names, 5 per industry)
7. **Set up Calendly** for demo scheduling
8. **Test demo environment** - make sure system is working

## Day 3 (January 4, 2026)

---

9. **Customize one LinkedIn outreach template** in your voice
10. **Send first 3 beta partner messages** (test the waters)
11. **Connect with 10 relevant people** on LinkedIn

## Day 4-5 (January 5-6, 2026)

---

12. **Send first 5 investor messages**
  13. **Send remaining beta partner messages** (7 more)
  14. **Publish first LinkedIn post**
- 

## DAILY HABITS (Once You're Rolling)

---

### Every Morning (30 min)

---

- Check LinkedIn messages and respond
- Check email for investor/partner responses
- Review day's priorities

### Every Day (1-2 hours)

---

- Send 3-5 new outreach messages
- Follow up on pending conversations
- Connect with 5-10 new people on LinkedIn

## Every Week

---

- Publish 2 LinkedIn posts
- Conduct demos as scheduled
- Weekly review of metrics
- Plan next week

## Every Month

---

- Full metrics review
  - Adjust strategy based on results
  - Update investor(s) on progress
- 

## IF YOU FALL BEHIND

---

### Priority Order (If Time is Limited)

---

1. **Investor conversations** - This unlocks everything else
2. **Beta partner demos** - Proves product-market fit
3. **LinkedIn outreach** - Pipeline building
4. **Content creation** - Can be caught up later

### Minimum Viable Week

---

- 5 outreach messages
  - 1 demo
  - 1 LinkedIn post
  - Follow up all active conversations
- 
- 

**Start Now. Adjust as You Go.**

---

**The perfect plan executed poorly beats the imperfect plan never started.**

---

*Last Updated: January 2, 2026*